COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 25/ 2017

ESTI MATE SUMVARY 11: 34: 39
CONTI D C20170 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN\: 20170-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0  DAYS TI VE ALLOW 20 WORK DAYS
SH 145 MM 59. 406 TO 71. 445 PERCENT TIME:  100. 00 ORI G TIME ALLON 20 WORK DAYS
PRQJECT NO NHPP145A- 062
SH 145 Li zard Head North Chi pseal
NAVE OF ROAD:
PRQIECT OOUNTI ES: SAN M GUEL DOLORES
CONTRACTOR:
Kil gore Conpani es, LLC dba El am Construction PAY PER OD ENDI NG 08/ 21/ 2017 DATE TI ME STARTED 06/ 12/ 2017
556 Struthers Avenue DATE LET 12/ 01/ 2016 DATE WORK BEGAN 06/ 12/ 2017
DATE AWARDED 12/ 13/ 2016 DATE TI ME STOPPED 08/ 21/ 2017
DATE CONTRACT EXECUTED 12/ 30/ 2016 DATE ACCEPTED 08/ 21/ 2017
Grand Junction CO 81501 (970) 242- 5370 DATE NOTI CE TO PROCEED 06/ 12/ 2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQIECT AMT: $ 093, 489. 40 PARTI O PATI NG $ 993, 489. 41 $ 274, 186. 03
AWARD PRQIECT AMT: $ 1,007, 789. 60 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 993, 489. 41 274,186.03
FUNDS AVAI LABLE: $ -0.01 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 993, 489. 41 274, 186. 03
TOTAL CLAI MB: $ 0.00 RETAI NAGE - 16, 466. 84 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 977, 022. 57 274, 186. 03
LI QU DATED DANAGES 0.00 0.00
AUTCPAY ADJUSTNVENT 0.00 0.00
AVOUNT DUE 977, 022. 57 274, 186. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 274, 186. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20170-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP145A- 062 ESTI MATE NO 0002 11: 34: 39
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00250 Renoval of Pavenent Marking 553. 000 553. 000
SF 0. 000 0. 00
7.00000 553. 000 3,871.00
0010 208-00002 Erosion Log Type 1 (12 Inch) 0. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0015 208- 00020 Silt Fence 415. 000 395. 000
LF 20. 000 37.00
1. 85000 415. 000 767.75
0020 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0025 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0030 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0035 212-00006 Seeding (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 045. 00000 0. 000 0. 00
0040 213-00003 Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 765. 00000 0. 000 0. 00
0045 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
28. 70000 0. 000 0. 00
0050 409- 01015 Cover Coat Material (Type I) 231, 907. 000 168, 311. 500
5% 63, 595. 500 57, 235. 95
0. 90000 231, 907. 000 208, 716. 30
0055 409- 02015 Cover Coat Material (Type Il) 231, 907. 000 203, 512. 500
5% 28, 394. 500 24,135. 33

0. 85000 231, 907. 000 197, 120. 95



CONTI D C20170 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 20170-BID ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP145A- 062 ESTI MATE NO 0002 11: 34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 411-10216 Enul si fied Asphalt (CRS-2P) 189, 475. 000 150, 974. 000
GAL 38, 501. 000 63, 526. 65
1. 65000 189, 475. 000 312, 633.75
0065 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
68, 200. 00000 1. 000 68, 200. 00
0070 626-01104 Public Information Services (Tier 1V) 1. 000 0. 750
LS 0. 250 375. 00
1, 500. 00000 1. 000 1, 500. 00
0075 627-00013 Pavenent Marking Paint (H gh Build) 1, 787. 300 0. 000
GAL 1, 787. 300 48, 257. 10
27.00000 1, 787. 300 48, 257. 10
0080 627-00013 Pavenent Marking Paint (H gh Build) (Tenporary) 2,702. 400 1, 501. 400
GAL 1, 201. 000 32,427.00
27.00000 2,702.400 72,964. 80
0085 627-30405 Pref ormed Thernopl astic Pavenent Marking (Wrd- Synbol) 785. 000 0. 000
SF 785. 000 10, 990. 00
14. 00000 785. 000 10, 990. 00
0090 630- 00000 Fl aggi ng 964. 250 548. 250
HOUR 416. 000 9, 568. 00
23. 00000 964. 250 22,177.75
0095 630-00001 Pilot Car Operation 194. 250 115. 250
HOUR 79. 000 3,160. 00
40. 00000 194. 250 7,770.00
0100 630- 00007 Traffic Control I|nspection 31. 000 6. 000
DAY 25. 000 3,125.00
125. 00000 31. 000 3,875.00
0105 630- 00012 Traffic Control Management 29. 000 14. 000
DAY 15. 000 11, 775. 00
785. 00000 29. 000 22,765. 00
0110 630-80341 Construction Traffic Sign (Panel Size A) 1. 000 0. 500
EACH 0. 500 10. 00
20. 00000 1. 000 20. 00



CONTI D C20170 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 20170-BI D ESTI MATE RUN 08/ 25/ 2017
PRQIECT: NHPP145A- 062 ESTI MATE NO 0002 11: 34: 39
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630- 80342 Construction Traffic Sign (Panel Size B) 66. 000 27.000
EACH 39. 000 1,170. 00
30. 00000 66. 000 1, 980. 00
0120 630- 80350 Vertical Panel 20. 000 8. 000
EACH 12. 000 24.00
2. 00000 20. 000 40. 00
0125 630-80355 Portabl e Message Sign Panel 3. 000 1. 500
EACH 1. 500 1, 425.00
950. 00000 3. 000 2, 850. 00
0130 630-80360 Drum Channel i zi ng Devi ce 15. 000 7.500
EACH 7.500 15. 00
2. 00000 15. 000 30. 00
0135 630- 80380 Traffic Cone 60. 000 30. 000
EACH 30. 000 30. 00
1. 00000 60. 000 60. 00
0140 630-80510 Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 1. 000 4, 500. 00
4, 500. 00000 1. 000 4, 500. 00
0145 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700- 70034 F/ A Pavenent Surface Course Maintenance 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0160 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 991, 089.40 $ 271,786.03 $ 991, 089. 40



CONTI D: C20170 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20170-BI D ESTI MATE RUN 08/ 25/ 2017
PRQJECT: NHPP145A- 062 ESTI MATE NO. 0002 11:34: 39
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0165 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
20, 845. 00000 0. 000 0.00
0170 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1.000 2, 400. 00
2, 400. 00000 1. 000 2, 400. 00
CAT 0400 CURRENT AMI  $ 2,400.00 $ 2,400.00 $ 2, 400. 00
PRQJIECT TOTAL CURRENT AMI  $ 993,489.40 $ 274,186.03% 993, 489. 40



